ID	Task Name	2024-05			2024-06			2024-07			2024-08
		13	19	26	02	09	16	23	30	07	14	21	28	04
1	Data Preparation										
2	Collect and organize public datasets										
3	Conduct data quality audit										
4	Clean and preprocess data										
5	Model Development										
6	Adoption likelihood prediction										
7	Adopter-pet clustering and validation										
8	Seasonal intake forecasting										
9	Mid-project Assessment										
10	Budget Optimization Modeling										
11	Dashboard Development										
12	Final Presentation Preparation										
13	Final Presentation										